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_ Lawrence North High School

= New Additions CLASSROOM ADDITION PHASE 2 ADDITIONS

Demolition / Temporary Enclosures PH1 .l................. PH 2 ............

New Wrestling (2nd Floor)
Heavy Renovation Phases PHASE1B PH4A | PH4B

Light Renovation Phases
New Pool Addition

Old Pool Renovations
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New Additions
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Old Pool Renovations
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